## **ENGINEERING CHANGE NOTICE**

DART AEROSPACE LTD	Amendment Design Review (ADR) Yes/No: Yes ECN #: 87	875
Date: 06.11.14	ADR Date: 06.11.14	
Job No: 00056	Created By: Checked By: PH N	
Product No: D206-539	Approved By:  (Proj. Manager)  Approved By:  (Management if reqd)	
Product Name: External Torque Meter	(Proj. Manager) (Management if reqd)	

Documents Affected:

- release DSI 9360 Rev. A

#	Engineering Actions	Yes	No	Responsible	To happen by:	Complete
	Required Documents/Drawings Under Review?	X		СВ	06.11.21 CB	06.11,21CB
	Update Blue/Pink Folder/Electronic File	X		KJ	06-11.22	06:11.22
	Update DSI Folder/Electronic File	- <del></del>		CB/KJ	06.11.22	06,11,22 98 .
	Update D-Part Master Binder		х			
	Update Grey Project Binder	х		CB/KJ	06.11.21 (B	06.11.21.63
_	Update DEO/DSI Binder	х		CB/KJ	060.11.22	06.11,22
7	Update Master Document List (MDL)		Х			
	Update Document Record (DR) Rev. B	Х		CB/KJ	06.11.22	06.11.22
9	Update Change Record Form		Х			
10	Move Electronic File	Х		KJ	06.11.22	06.11.224
11	Notify TC of Change		х			U
12	Notify FAA of Change		X			
13	Update QSI 021 (TC/FAA STC)		Х			
14	Update QSI 036 (K-Kits)		Х			
15	Update Accpac Database		Х			
16	Update Access Database	Х		KJ	26.11.22	12 N/A Ob. 11. ZZIN
17	Verification ARC	Х		KJ	0611.28	3
18	Update STC Approval List		×			
19	Update Product Development Summary		x			
20	Create/Update COSS (Estimate/BOM)		Х			
21	Create/Update PPP's		X			
22	Update Paperwork Kits in Production	х		KJ/LL	06.11.22	Many in Prod.06112
23	Update Paperwork Kits in Stock	х		KJ/LL	06.11.72	M for 4 06.11.23
24	Red Tag Stock with old CHG #		Х			Wo 29659
25	Rework/Scrap Current Production		Х			
26	Rework/Scrap Kits in Stock?		Х			
27	Update Qpulse/Laminated Dwgs		х			
28	Create/Update Controlled PDF Files	Х	,	KJ	06:1122	06.11.22
29	Create/Update FAI sheets		Х			.0
30	Create/Update CNC Programs		Х			
31	Create/Update Tooling		Х			
	MPP required?		X			
	Notify Previous Customers		Х			
	Notify Eurocopter France		Х			
35						
36						

Description / Action:

- DSI 9360 Rev. A is being added to all D206-539 paperwork

D206-539-013 (4 INSTOCK) (& in Proo)

ECN Complete:

Date: 06.11.47